









ID		Task Name	Duration	Start	Finish	Predecessors	Progress	Resource Names
1		ECOSWAY MIGRATION PROJECT	77 days	Thu 8/19/10	Mon 12/13/10		0%	
2		Project Establishment	27 days	Thu 8/19/10	Wed 9/29/10		0%	
3		Solution Design	2 days	Thu 8/19/10	Fri 8/20/10		0%	
4		Prepare Solution Design Doc	2 days	Thu 8/19/10	Fri 8/20/10		0%	
5		Prototype (Registration)	25 days	Mon 8/23/10	Wed 9/29/10		0%	
6		Develop Prototype (Interface Proxy)	20 days	Mon 8/23/10	Wed 9/22/10		0%	CY
7		Develop Prototype (Web Services)	20 days	Mon 8/23/10	Wed 9/22/10		0%	CM
8		Develop Prototype (Dot Com Adaptor)	20 days	Mon 8/23/10	Wed 9/22/10		0%	CW
9		Missing Event Batch	3 days	Thu 9/23/10	Mon 9/27/10	6	0%	CY
10		Prototype & Performance Testing	2 days	Tue 9/28/10	Wed 9/29/10	9,7	0%	
11		Project Realization	50 days	Thu 9/30/10	Mon 12/13/10		0%	
12		Development	35 days	Thu 9/30/10	Fri 11/19/10		0%	
13		Transaction	7 days	Thu 9/30/10	Fri 10/8/10		0%	
14		Interface Proxy	5 days	Thu 9/30/10	Wed 10/6/10	5	0%	CY
15		Backend	5 days	Thu 9/30/10	Wed 10/6/10	5	0%	CW
16		Update Missing Event Batch	2 days	Thu 10/7/10	Fri 10/8/10	14	0%	CY
17		Adjustment	9 days	Thu 10/7/10	Tue 10/19/10		0%	
18		Interface Proxy	5 days	Mon 10/11/10	Fri 10/15/10	16	0%	CY
19		Backend	5 days	Thu 10/7/10	Wed 10/13/10	15	0%	CW
20		Update Missing Event Batch	2 days	Mon 10/18/10	Tue 10/19/10	18	0%	CY
21		Renewal Record	11 days	Thu 10/14/10	Thu 10/28/10		0%	
22		Interface Proxy	5 days	Wed 10/20/10	Tue 10/26/10	20	0%	CY
23		Backend	5 days	Thu 10/14/10	Wed 10/20/10	19	0%	CW
24		Update Missing Event Batch	2 days	Wed 10/27/10	Thu 10/28/10	22	0%	CY
25		Product Maintenance	13 days	Thu 10/21/10	Tue 11/9/10		0%	
26		Interface Proxy	5 days	Fri 10/29/10	Thu 11/4/10	24	0%	CY
27		Backend	5 days	Thu 10/21/10	Wed 10/27/10	23	0%	CW
28		Update Missing Event Batch	2 days	Mon 11/8/10	Tue 11/9/10	26	0%	CY
29		Profile Update	15 days	Thu 10/28/10	Fri 11/19/10		0%	
30		Interface Proxy	5 days	Wed 11/10/10	Tue 11/16/10	28	0%	CY
31		Backend	5 days	Thu 10/28/10	Wed 11/3/10	27	0%	CW
32		Update Missing Event Batch	2 days	Thu 11/18/10	Fri 11/19/10	30	0%	CY
33		End To End Testing	10 days	Mon 11/22/10	Fri 12/3/10		0%	
34		System Integration Testing	8 days	Mon 11/22/10	Wed 12/1/10	12	0%	

ID		Task Name	Duration	Start	Finish	Predecessors	Progress	Resource Names
35	 	User Acceptance Testing	2 days	Thu 12/2/10	Fri 12/3/10	34	0%	
36		Pre-Launch Preparation	3 days	Mon 12/6/10	Thu 12/9/10		0%	
37		System Env Setup	1 day	Mon 12/6/10	Mon 12/6/10		0%	
38		System Deployment/Setup	1 day	Mon 12/6/10	Mon 12/6/10	35	0%	
39		Source Code Versioning	3 days	Mon 12/6/10	Thu 12/9/10		0%	
40		Source Code Changes Freeze/Check In	1 day	Mon 12/6/10	Mon 12/6/10	35	0%	
41		Source Code Merging/Sync	1 day	Wed 12/8/10	Wed 12/8/10	40	0%	
42		System Re-deployment	1 day	Thu 12/9/10	Thu 12/9/10	41	0%	
43		Cutover	2 days	Fri 12/10/10	Mon 12/13/10		0%	
44		System Final Deployment	1 day	Fri 12/10/10	Fri 12/10/10	36	0%	
45		Cutover Verification	1 day	Mon 12/13/10	Mon 12/13/10	44	0%	
46		Ready For Services	1 day	Mon 12/13/10	Mon 12/13/10	45SS	0%	