











ID		Task Name	Duration	Start	Finish	Predecessors	Progress	Resource Names
1		ECOSWAY MIGRATION PROJECT	81 days	Thu 8/19/10	Fri 12/17/10		0%	
2		Project Establishment	31 days	Thu 8/19/10	Tue 10/5/10		0%	
3		Solution Design	2 days	Thu 8/19/10	Fri 8/20/10		0%	
4		Prepare Solution Design Doc	2 days	Thu 8/19/10	Fri 8/20/10		0%	
5		Prototype (Registration)	20 days	Mon 9/6/10	Tue 10/5/10		0%	
6		Develop Prototype (Interface Proxy)	15 days	Mon 9/6/10	Tue 9/28/10		0%	CY
7		Develop Prototype (Web Services)	15 days	Mon 9/6/10	Tue 9/28/10		0%	CM
8		Develop Prototype (Dot Com Adaptor)	15 days	Mon 9/6/10	Tue 9/28/10		0%	CW
9		Missing Event Batch	3 days	Wed 9/29/10	Fri 10/1/10	6	0%	CY
10		Prototype & Performance Testing	2 days	Mon 10/4/10	Tue 10/5/10	9,7	0%	
11		Project Realization	50 days	Wed 10/6/10	Fri 12/17/10		0%	
12		Development	35 days	Wed 10/6/10	Thu 11/25/10		0%	
13		Transaction	7 days	Wed 10/6/10	Thu 10/14/10		0%	
14		Interface Proxy	5 days	Wed 10/6/10	Tue 10/12/10	5	0%	CY
15		Backend	5 days	Wed 10/6/10	Tue 10/12/10	5	0%	CW
16		Update Missing Event Batch	2 days	Wed 10/13/10	Thu 10/14/10	14	0%	CY
17		Adjustment	9 days	Wed 10/13/10	Mon 10/25/10		0%	
18		Interface Proxy	5 days	Fri 10/15/10	Thu 10/21/10	16	0%	CY
19		Backend	5 days	Wed 10/13/10	Tue 10/19/10	15	0%	CW
20		Update Missing Event Batch	2 days	Fri 10/22/10	Mon 10/25/10	18	0%	CY
21		Renewal Record	11 days	Wed 10/20/10	Wed 11/3/10		0%	
22		Interface Proxy	5 days	Tue 10/26/10	Mon 11/1/10	20	0%	CY
23		Backend	5 days	Wed 10/20/10	Tue 10/26/10	19	0%	CW
24		Update Missing Event Batch	2 days	Tue 11/2/10	Wed 11/3/10	22	0%	CY
25		Product Maintenance	13 days	Wed 10/27/10	Mon 11/15/10		0%	
26		Interface Proxy	5 days	Thu 11/4/10	Thu 11/11/10	24	0%	CY
27		Backend	5 days	Wed 10/27/10	Tue 11/2/10	23	0%	CW
28		Update Missing Event Batch	2 days	Fri 11/12/10	Mon 11/15/10	26	0%	CY
29		Profile Update	15 days	Wed 11/3/10	Thu 11/25/10		0%	
30		Interface Proxy	5 days	Tue 11/16/10	Tue 11/23/10	28	0%	CY
31		Backend	5 days	Wed 11/3/10	Wed 11/10/10	27	0%	CW
32		Update Missing Event Batch	2 days	Wed 11/24/10	Thu 11/25/10	30	0%	CY
33		End To End Testing	10 days	Fri 11/26/10	Fri 12/10/10		0%	
34		System Integration Testing	8 days	Fri 11/26/10	Wed 12/8/10	12	0%	

ID		Task Name	Duration	Start	Finish	Predecessors	Progress	Resource Names
35	 	User Acceptance Testing	2 days	Thu 12/9/10	Fri 12/10/10	34	0%	
36		Pre-Launch Preparation	3 days	Mon 12/13/10	Wed 12/15/10		0%	
37		System Env Setup	1 day	Mon 12/13/10	Mon 12/13/10		0%	
38		System Deployment/Setup	1 day	Mon 12/13/10	Mon 12/13/10	35	0%	
39		Source Code Versioning	3 days	Mon 12/13/10	Wed 12/15/10		0%	
40		Source Code Changes Freeze/Check In	1 day	Mon 12/13/10	Mon 12/13/10	35	0%	
41		Source Code Merging/Sync	1 day	Tue 12/14/10	Tue 12/14/10	40	0%	
42		System Re-deployment	1 day	Wed 12/15/10	Wed 12/15/10	41	0%	
43		Cutover	2 days	Thu 12/16/10	Fri 12/17/10		0%	
44		System Final Deployment	1 day	Thu 12/16/10	Thu 12/16/10	36	0%	
45		Cutover Verification	1 day	Fri 12/17/10	Fri 12/17/10	44	0%	
46		Ready For Services	1 day	Fri 12/17/10	Fri 12/17/10	45SS	0%	